
CAlTRANS BAY AREA TOll AUTHORITY CALIFORNIA TRANSPORTATION COMMISSION 

MEETING MINUTES 
April1, 2010, 10:00 AM-1:00PM 

Mission Bay Office, Conference Room 1906, 325 Burma Road, Oakland 
TBPOC-PMT pre-briefing, 9:00AM - 9:30AM 

TBPOC meeting, 9:30AM - 11:30 AM 
TBPOC confined-space training: 11:30 AM - 1:30 PM 

Attendees: TBPOC Members: Steve Heminger, Bimla Rhinehart, and Randy Iwasaki 
PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller 
Participants: Ali Banani, Bill Casey, Michele DiFrancia, Mike Forner, Ted Hall, 
Beatriz Lacson, Rick Land, Peter Lee, Bridget Lott (CHP), Brian Maroney (via 
phone), Bart Ney, Dina Noel, Sean Nozzari, Mo Pazooki, Gary Pursell, Pete 
Siegenthaler, Jon Tapping, Ken Terpstra, Steve Thoman (BATA Consultant), 
Deanna Vilchek, and Jason Weinstein 
Part-Time Participants 
ABF: Doug Fuller, Pat Flaherty, Mike Flowers, Don Jones, Brian Petersen, 
and Peter Vanderwaart 
TYL/M&N: Scott Buckley, Dennis Jang, and Bob Nichol 

Convened: 9:30AM 

Items Action 
1. CHAIR'S REPORT 

• S. Heminger, the Chair, had no news to 
report, but noted that this will be the 
last TBPOC meeting for R. Iwasaki, and 
that he looks forward to future 
interactions with him in his new 
capacity. 

2. TBPOC I ABF I TYLMN Discussion 
a. SAS Mitigation and Acceleration 

Update 
1) ABF Acceleration Status Report and 

Cost Estimate 
• The Chair stated the two main items 

for discussion as (1) soft opening of 
the bridge, and (2) acceleration for 
and delivery oflifts 13 and 14, with 
the expectation of agreeing on a 
schedule for resolving the two issues. 
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(continued) 

Items Action 
• M. Flowers/B. Petersen gave a report 

on the progress of fabrication in 
China and an update on the 
shipments. 

• P. Vanderwaart gave a slide 
presentation covering "Mitigation 
Opportunities East End 
Fabrication", "Shortest Way to 
Bridge Opening (not incl. East End 
acceleration)", "Work that Must be 
Completed Prior to Soft Opening", 
and "Work to be Completed After 
Soft Opening". 
o Item 6, "Extra shop space for the 

deck panel and floor beam 
fabrication", and item 8, "Extra 
ships to disconnect Lift 11 and 12 
shipping, and 12 from 13 & 14" 
were isolated as needing 
commitment - with item 6 as 
requiring immediate attention. 

• Mitigation measures requiring 
action and new opportunities to 
accelerate were discussed, along 
with their corresponding costs, 
impact of change in ZPMC 
organization, and the effect of the 
OTD2 contract on the project/ soft 
opemng. 
o The Chair expressed the TBPOC's 

appreciation for all the work 
being done by ABF but pressed 
for a target date to resolve the 
two main concerns stated at the 
start of the meeting. 

• Further discussion continued after 
the meeting with the JV on how to 
help expedite fabrication/shipment 
oflifts 13 and 14. 

• ABF to provide the TBPOC at 
the May meeting with a revised 
version of their November 
2009 shipment schedule to 
include the new shipment 
dates. 

• Staff to present to the TBPOC 
an update on OTD2 and its 
impact on SAS in the next two 
months. 

• ABF to provide a schedule for 
the resolution of the two items 
discussed, as follows: 
o With reference to item 1 

(soft opening): July 8 
TBPOC meeting. 

o With reference to item 2 
(fabrication/ delivery of Lifts 
13 & 14): June 3 TBPOC 
meeting. 
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(continued) 

3· 

Items Action 
o It was the consensus to proceed 

with a commitment to extra shop 
space (item 6 of ABF's "Further 
measures being considered"). 

2) TBPOC China Trip 
• R. Iwasaki reported that the 

groundwork has been laid for a 
meeting with the Chinese ministry of 
construction, if desired. 

• M. Flowers noted that a TBPOC trip 
in June would be more productive. 

CONSENT CALENDAR 
a. TBPOC Meeting Minutes 

1) March 4, 2010 Meeting Minutes 

b. Contract Change Orders (CCOs) 
1) SAS CCO 77-S2 (Green-Tagging), 

$1,445,690 

c. Y erba Buena Island (YBI) Ramps 
Cooperative Agreement (Estimated 
$700,000 for TBSRP portion of 
oversight) 

d. Antioch Bridge Revised Budget 
• J. Weinstein/M. Pazooki gave an 

update on the recent bid opening for 
the Antioch Bridge Seismic Retrofit 
Project, and requested TBPOC 
approval of a revised budget and 
forecast for the project based on 
recent bid results. 
o It was reported that award to 

lowest bidder California 
Engineering Contractors (CEC) is 
pending. 

o Due to the significantly low bids 
received, excess funds may be 
moved to the TBSRP program 
contingency. 
~ The Chair asked staff to 

assess the amount going into 
the program contingency. 

• The TBPOC directed J. 
Tapping to explore the cost
sharing of item 6 with ABF and 
report back to the TBPOC at 
the teleconference to be 
scheduled week of April 5. 

• The TBPOC APPROVED 
items 3a, 3b & 3c of the 
Consent Calendar, as 
presented. 

• Item 3d was removed from 
Consent Calendar for 
discussion. 

• 

• Staff to re-evaluate the 
program contingency and 
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(continued) 

Items Action 
present the item again to the 
TBPOC at the teleconference to 
be scheduled week of April 5· 

4· PROGRESS REPORTS 
a. Draft Project Progress and Financial 

Update March 2010 

• A. Fremier presented, for TBPOC • The TBPOC confirmed 
information, the final draft of the APPROVAL of the Project 
Project Progress and Financial Progress and Financial Update 
Update March 2010. The PMT will March 2010 by the PMT 
approve the report for distribution through TBPOC-delegated 
through TBPOC-delegated authority, authority, as presented. 
and requested TBPOC confirmation 
of this approval. 

5· PROGRAM ISSUES 
a. TBSRP Capital Outlay Support (COS) 

Update 
• The Chair stated and staff confirmed • The TBPOC APPROVED FY 

that TBPOC approval is being 2010-11 COS budget and 
requested for (1) FY 2010-11 COS allocation of $133.1 million for 
budget and allocation of $133.1 the program, and COS $204.0 
million for the program, and (2) COS million budget change for the 
$204.0 million budget change for SFOBB East Span Project to 
the SFOBB East Span Project to $1.16 billion, as presented. 
$1.16 billion to cover known COS 
increases due to changes in the 
project schedule assuming a bridge 
opening in 2013. 

• The Chair requested additional • Staff to provide the TBPOC 
information on the line item "Mgmt with the details for the "Mgmt 
$7.1M". $7.1M" line item under the "FY 

10-11 Budget Breakdown". 
b. Shanghai Expo 

• B. Ney gave an overview of the 
SFOBB's potential participation at 
the 2010 Shanghai Expo in China 
during San Francisco Week (June 16 
- 25), which would highlight the 
sister city relationship between San 
Francisco and Shanghai, handed out 
conceptual renderings of the • The TBPOC APPROVED 
pavilion, and requested TBPOC participation at the 2010 
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(continued) 

Items Action 
approval to work with the San 
Francisco-Shanghai Sister City 
organization to participate in the 
Expo and to fund staffing for the 
event. 

6. SAN FRANCISCO-OAKLAND BAY 
BRIDGE(SFOBB)UPDATES 
a. Yerba Buena Island Detour (YBID) 

1) Update 
• Not discussed. 

2) S-Curve Update/ Exit Strategy 
• T. Anziano presented, for TBPOC 

approval, the proposed S-Curve 
enforcement strategy and related 
CCO costs. S. Nozzari and B. Lott 
(CHP) provided, for TBPOC 
information, the traffic safety 
enhancements, CHP enhanced 
enforcement data and accident 
rates summary. 

• R. Iwasaki proposed an 
immediate withdrawal approach 
that would reprogram $1.3 
million, prohibit trucks in lanes 4 
and 5, and establish random 
checkpoints when data showed 
speeds to be on the rise. 

• In lieu of the alternative options 
proposed, T. Anziano suggested 
authorizing enforcement for one 
month, revisiting the matter, and 
presenting again at the TBPOC 
meeting next month. 

3) CCO 240-S2 (Nighttime Lane 
Closures) 
• ceo 240-S2 in the amount of 

$900,000 to pay for the 
placement of nighttime lane 
closures on the YBI Detour 
through October 2010 (see 6a2 
discussion above). 

b. Yerba Buena Island Transition 
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Shanghai Expo with B. Ney, as 
presented, with direction to try 
to secure private funding for 
staffing costs and offset by 
using Team China staff. 

• The TBPOC deferred action 
until the May 6 TBPOC 
meeting when staff has re
evaluated the strategy, as 
discussed. 

• The TBPOC APPROVED CCO 
240-S2 in the amount of 
$soo,ooo, as discussed. 
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(continued) 

Items Action 
Structures (YBITS) No. 1 
1) Update 

• Not discussed . 

c. Oakland Touchdown (OTD) No. 1 

1) Update 
• Not discussed . 

7 EYEBAR REPAIR UPDATE 
• Not discussed . 

8 DUMBARTON/ ANTIOCH BRIDGE 
RETROFIT UPDATE 
• J. Weinstein/Mo Pazooki requested • The TBPOC APPROVED 

TBPOC approval of Addendum No. 1 for Addendum No. 1 for the 
the Dum barton Bridge Seismic Retrofit Dumbarton Bridge Seismic 
Project to remove the column base and Retrofit Project, as presented. 
bent cap retrofits at the east and west 
approach structures of the bridge. S. • Staff to provide the TBPOC a 
Thoman presented selected slides to copy of the slide presentation. 
explain and point out the locations of 
the elements involved. 
0 When raised by the Chair, B. 

Maroney provided the background 
and explanation for the difference 
between the initial estimates for the 
seismic retrofit of the Dum barton 
and Antioch bridges ($1B, then 
$750M) and the bids received for the 
Antioch Bridge Seismic Retrofit 
Project ($35M- $65M), which were 
significantly below estimate. The 
conservative approach, short 
timeframe within which the 
estimates were developed, 
application oflessons learned, and 
the benefits of research, all 
contributed to the variances that 
result in saving resources overall. 

9 OTHER BUSINESS 
• The meeting adjourned in appreciation 

of R. Iwasaki's second tour of duty. 

AdJourned: 12:13 PM 
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(continued) 

TBPOC MEETING MINUTES 
April1, 9:30AM- 11:30 AM 

Mission Bay Office, Conference Room 1906, 325 Burma Road, Oakland 

APPROVED BY: 

STEVE HEMI ER, 
Bay Area Toll Authority 

RANDELL H. IWASAKI, Director 
California Department of Transportation 

LA G. RHINEHART, Executive Director 
California Transportation Commission 

Date 

Date 

Date 
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